To: Nina Bell (should the attorneys be cc’ed?)
From: Christine Psyk (cc Lynda Hall, Joelle Gore, attorneys? Bc to the rest of us)

Re: Bimonthly Progress Report on OR CZARA Progress being made toward meeting the January 30,
2015 decision deadline

Date: July 30, 2014

As NOAA and EPA committed to in our June 4, 2014, letter to the Northwest Environmental Advocates,
below is the federal agencies’ first bi-monthly report on the progress being made toward meeting the
January 30, 2015, date to make a final determination on Oregon’s Coastal Nonpoint Program. We look
forward to providing you with additional progress updates by September 30 and November 30.

To date, NOAA and EPA have completed the following:

o Posted all comments received, including the state’s response, on NOAA’s website for public
viewing at http://coastalmanagement.noaa.gov/nonpoint/pro_approve.html#Oregon.

e Sent letter to Oregon on June 30, 2014, that NOAA and EPA intend to take final action by
January 30, 2015, on the federal agencies’ proposed determination that Oregon has failed to
submit an approvable coastal nonpoint program.

o Established a process and schedule for reviewing and carefully considering all comments and
developing responses to them.

e Categorized all comments received into seven major categories and numerous subcategories, to
aid in review.

e Set up five topic teams to lead review and discussion for various aspects of Oregon’s program
and prepare written responses to the comments and update the proposed decision rationales,
as needed (i.e., new development/onsite sewage disposal systems, forestry-riparian areas,
forestry-landslides, forestry-roads, forestry-pesticides, agriculture). Hold regular meetings for
various groups:

o Topic team (weekly): to discuss public comments, state submission, and potential
responses to comments and changes needed to proposed decision rationales.

o Technical team (weekly): to share progress of topic teams, get feedback from full
technical team, t-up specific legal questions or decision points for legal and
management teams, respectively, and ensure coordination among topic teams.

o Managerial team (monthly): to provide programmatic guidance to technical team and
weigh in on critical decision points.

o Legal team (monthly): to provide legal guidance to technical and managerial teams.

¢ Held initial discussions on the following aspects of Oregon’s program in consideration of the
public comments received and the state’s response (new development, OSDS, forestry-
landslides, forestry-pesticides, agriculture, forestry-riparian, forestry-roads).

¢ Began drafting responses to comments related to general program issues, new development,
OSDS, and ?777?.

e Anticipate completing a majority of the response to comments and update rationale documents
by the end of the summer.

Feel free to contact me via email or at 206-553-1906 or Joelle Gore at joelle.gore@noaa.gov or 301-
563-1177 with any questions.
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